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August 8, 2013 Rockfall Mitigation & Reconstruction ID PFH 26-1(1)
d 206.7 at the “Narrows”
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Highway 75 between mileposts 205.4 an

On-site work continues with barrier instal- =5 o

lation, slope scaling, and material load
out. Scaling is nearing completion in Sec-
tions 13 and 14, and is expected to move
through Sections 12, 11, and 10 next
week. Survey work is continuing on the
west end of the project as well.

Expect minor delays of up to 15 minutes
at a time during the working day. There
will also be one lane traffic with signal
lights controlling traffic during non- e . ) 3
working hours. . } ." ' . T
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Section 14 Slope Scaling, before and after

Road Closure Information: Contact Information:
Contractor:
Week of August 11, 2013 Knife River Corporation—NW

Phone: (208) 838-2497
FHWA Contact:
No Closures this week Todd Butikofer, Project Manager

Federal Highway Administration

Questions/Comments:
Up to 15-minute delays this week Phone: (208) 838-2618

FAX: (208) 838-2616

Mailing Address:

H C 67 Box 649

Clayton, Idaho 83227




